

Regeneration of Greenwich Market

Indicative Planning Application Process

The following timeline sets out the proposed process that the planning application will follow once it has been submitted to the Council, culminating in it being heard at the Council's Planning Board on 30 July 2009.

Please note that these are indicative dates and could be subject to change. The Hospital will keep market traders and retailers aware of the key dates when they are finalised.

Key Dates

- **w/c 23 March** - Submission of applications for planning, conservation area and listed building consent. Copies can be obtained either from the Council or ourselves (CD versions will be available as the submission is extensive)/
- **w/c 3 April** - Application validated (allowing for a 2 weeks) and statutory 16 week determination period commences. A notice will appear in the Greenwich Mercury advertising the application.
- **w/c 6 April** – Information sent out by the Council for public consultation. A Greenwich Hospital newsletter will be issued around this time.
- **24/25 April** - Greenwich Hospital holding a Public Exhibition of Application proposals. Details will be available nearer the time.
- **w/c 27 April** - End of statutory public consultation period (although Greenwich Council is likely to accept responses up to the committee date).
- **June** – Submission of the temporary market planning application.
- **Around 23 July** – Greenwich Officer report to Planning Committee available to the public and will be placed on the Council's website. This will detail the officers recommendation – for approval or refusal.
- **30 July** – Planning Committee Date (Planning Board sits on last Thursday of every month)* This is a public meeting and people can attend to listen and can also register to speak for or against the proposals (please contact the committee clerk at the Council at the latest 24 hours before the meeting to register to speak).
- **August** – A decision notice will be issued.
- **September** – Target planning committee date for temporary market application.
- **Construction** – If successful, work will commence in January 2010.